

Project Popcorn

Group members :

Mehdy Michalak


Adrien Pouyat

Project description :


Movie ratings and reviews

Use-case Diagram :


Mehdy :



Adrien :



global :



Gantt Diagram :

PopcornReview				
deadline	Phase	Adrien	Mehdy	Group
November 7 - November 12	User Accounts and Profiles	- Create user profile pages	- Allow users to edit their profiles	- Implement user registration and login functionality
November 13 - November 25	recherche engine	- Implement a search functionality	- Implement pages for displaying best-rated movies	
November 26 - December 2	Watchlists and Movie Lists	- Create a watchlist feature for users	- Develop pages for displaying user's previously rated movies	
December 3 - December 9	Movie Rating and Review System	- Implement the movie rating feature	- Allow users to review and comment on movies	- Develop the backend for storing and retrieving movie ratings and reviews
December 10 - December 16	Testing and Debugging			

